CHANGE CONTROL ACTIVITIES SCHEDULE

As Of -- WEEK ENDING 07/19/2002
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Date
No. Iltem Start Date Details Status Ended
01 | PeopleSoft - HR | Each Friday ACTIVITY: Update HRSBOX, HRQA, | Ongoing. N/A
on PR Check | and HRTEST databases throughout the
Issue day day.
LOCATION: N/A
IMPACT: These databases will be
Ref: Kari Alverson unavailable during the updates.
02 PeopleSoft - HR | Monday to ACTIVITY: Bring down HRPROD | Ongoing. N/A
Wednesday of | Application Server from 10am Monday
each Payroll until 8am Wednesday.
week |
LOCATION: N/A
IMPACT: The server will be unavailable
Ref: Kari Alverson during this period of the Payroll week.
03 PeopleSoft - HR | Friday, ACTIVITY: Apply patches to the HR | Waiting for
07/26/2002 Production areas from 7am until 9am. scheduled
............................. Start Date.
LOCATION: N/A
IMPACT: The server will be unavailable
Ref: Kari Alverson during this period.
04 PeopleSoft - FS | Each Friday ACTIVITY: Update FSSBOX, FSQA, and | Ongoing. N/A
between 1st & | FSTEST databases from FSPROD data
2nd PR throughout the day.
Checklssue | ... o
days LOCATION: N/A
IMPACT: These databases will be
unavailable during the updates on those
Ref: Cheri Detweiler days.
05 PeopleSoft - FS | To Be ACTIVITY: Apply patches to the FS | Waiting for N/A
Determined Production areas from 7am until 9am. decision.
LOCATION: N/A
IMPACT: The server will be unavailable
Ref: Cheri Detweiler during this period.
06 Computer Each Sunday | ACTIVITY: Perform maintenance and | Ongoing. N/A
Systems between 3am | upgrades on network systems.
and9am | ...
LOCATION: ISD Computer Room.
IMPACT: All City network systems will
Ref: Rich Anderson be unavailable during this period.
83 Oracle Patch -- To Be ACTIVITY: Apply patch to Oracle | Waiting for
Hafnium Announced database on server Hafnium. Budget

Ref: Kari Alverson

IMPACT: This database will unavailable
during the patch update.

document to
be loaded to
PeopleSoft
Financials.
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Ref: Brett Rawlings

IMPACT: None anticipated.
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CHANGE CONTROL ACTIVITIES SCHEDULE
Date
No. Item Start Date Details Status U Ended
97 Server Helium Wednesday, | ACTIVITY: Remove the street names from | Completed. U | 07/11/2002
07/10/2002 old dictionary Im150ap.dbf.
LOCATION: Helium server.
IMPACT: With the front counter upgrade
completed, all current applications using
the old database will encounter problems.
Ref: Gary Unruh
98 Server Helium Wednesday, | ACTIVITY: Remove the old dictionary | Waiting for
07/31/2002 Im150ap.dbf, along with apndat.dbf, | scheduled
adrgis.dbf, and parcel.dbf files. Start Date.
LOCATION: Helium server.
IMPACT: All current applications using
the old databases, including old versions
Ref: Gary Unruh of front counter, will stop functioning.
07 Web TimeSheets | To Be ACTIVITY: Install, Implementation, and | Waiting for
Announced training of new time tracking software for | purchase
ISD staff. approval
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